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ESTIMATE RUN 09/03/2020

ESTIMATE SUMMARY 07:33:12

CONTID: C21936         ESTIMATE NO: 0002 PROG 2005

PCN: 21936-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 340 EAST OF F 1/2 ROAD SHOULDER WIDENING PERCENT TIME:

PROJECT NO: STA340A-021                   

21936 SH 340 EAST OF F 1/2 RD SHOULDER WIDENING

NAME OF ROAD:  

PROJECT COUNTIES: MESA

CONTRACTOR:

KSK, LLC PAY PERIOD ENDING

P.O. Box 4768 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Grand Junction CO 81502     (970)260-3377 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,277,872.20 PARTICIPATING $ $ 801,009.82

AWARD PROJECT AMT: 1,235,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -7,982.34

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

97.14

WORK DAYS

WORK DAYS

95.37%

59,130.00

801,009.82

801,009.82

793,027.48

$

$

$

$

1,218,742.20

0.00

1,218,742.20

0.00

1,218,742.20

-18,525.00

0.00

1,200,217.20

0.00

AMOUNT DUE 1,200,217.20 793,027.48

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 793,027.48

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

34.0 TIME ALLOW: 35

ORIG TIME ALLOW: 35

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

07/13/2020

07/13/2020

09/02/2020

04/02/2020

04/20/2020

05/14/2020

07/13/2020
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PCN: 21936-BID    ESTIMATE RUN 09/03/2020

PROJECT: STA340A-021                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:33:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 0.900

0.100

201-00000  
 

18,100.001.000

1,810.00

1.000

L S 

18,100.00000

0010 *Removal of Pipe 134.000

0.000

202-00035  
 

4,958.00134.000

0.00

134.000

LF  

37.00000

0015 Removal of Delineator 8.000

1.000

202-00090  
 

45.009.000

5.00

19.000

EACH

5.00000

0020 *Removal of Asphalt Mat 57.000

167.000

202-00220  
 

4,704.00224.000

3,507.00

224.000

SY  

21.00000

0025 *Removal of Asphalt Mat (Planing) 0.000

667.000

202-00240  
 

6,003.00667.000

6,003.00

667.000

SY  

9.00000

0030 *Removal of Pavement Marking 0.000

22.000

202-00250  
 

88.0022.000

88.00

22.000

SF  

4.00000

0035 Removal of Ground Sign 0.000

2.000

202-00810  
 

2,000.002.000

2,000.00

2.000

EACH

1,000.00000

0040 Removal of Fence 788.000

71.000

202-01000  
 

4,295.00859.000

355.00

859.000

LF  

5.00000

0045 *Unclassified Excavation (Complete In Place) 1,541.000

574.000

203-00010  
 

65,565.002,115.000

17,794.00

2,115.000

CY  

31.00000

0050 Blading 3.000

3.000

203-01500  
 

180.006.000

90.00

6.000

HOUR

30.00000

0055 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

0.000

HOUR

30.00000
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PCN: 21936-BID    ESTIMATE RUN 09/03/2020

PROJECT: STA340A-021                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:33:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Potholing 14.000

0.000

203-01597  
 

4,340.0014.000

0.00

14.000

HOUR

310.00000

0065 Laborer 0.000

16.000

203-02330  
 

320.0016.000

320.00

16.000

HOUR

20.00000

0070 *Structure Excavation 153.000

0.000

206-00000  
 

8,874.00153.000

0.00

153.000

CY  

58.00000

0075 *Structure Backfill (Flow-Fill) 119.000

44.000

206-00065  
 

14,670.00163.000

3,960.00

163.000

CY  

90.00000

0080 *Shoring 1.000

0.000

206-01750  
 

24,200.001.000

0.00

1.000

L S 

24,200.00000

0085 *Topsoil 0.000

330.000

207-00205  
 

14,850.00330.000

14,850.00

330.000

CY  

45.00000

0090 *Stockpile Topsoil 280.000

50.000

207-00210  
 

9,240.00330.000

1,400.00

330.000

CY  

28.00000

0095 Erosion Log Type 1 (12 Inch) 3,353.000

190.000

208-00002  
 

14,172.003,543.000

760.00

3,543.000

LF  

4.00000

0100 Aggregate Bag 0.000

10.000

208-00035  
 

200.0010.000

200.00

20.000

LF  

20.00000

0105 Pre-fabricated Concrete Washout Structure (Type 1) 0.000

1.000

208-00046  
 

1,200.001.000

1,200.00

1.000

EACH

1,200.00000

0110 Pre-fabricated Vehicle Tracking Pad 0.000

0.000

208-00075  
 

0.000.000

0.00

0.000

EACH

250.00000
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PCN: 21936-BID    ESTIMATE RUN 09/03/2020

PROJECT: STA340A-021                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:33:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

20.00000

0120 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

20.00000

0125 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

20.00000

0130 Removal of Trash 4.000

20.000

208-00107  
 

240.0024.000

200.00

24.000

HOUR

10.00000

0135 Erosion Control Management 6.000

3.000

208-00207  
 

9,000.009.000

3,000.00

17.000

DAY 

1,000.00000

0140 Reset Mailbox Structure 0.000

1.000

210-00010  
 

1,000.001.000

1,000.00

1.000

EACH

1,000.00000

0145 Reset Ground Sign 0.000

6.000

210-00810  
 

6,000.006.000

6,000.00

6.000

EACH

1,000.00000

0150 Reset Pedestal Pole 0.000

0.000

210-00858  
 

0.000.000

0.00

0.000

EACH

250.00000

0155 Adjust Valve Box 0.000

8.000

210-04050  
 

2,800.008.000

2,800.00

8.000

EACH

350.00000

0160 Seeding (Native) 0.000

1.500

212-00006  
 

3,750.001.500

3,750.00

1.500

ACRE

2,500.00000

0165 Soil Conditioning 0.000

1.500

212-00032  
 

7,500.001.500

7,500.00

1.500

ACRE

5,000.00000
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PCN: 21936-BID    ESTIMATE RUN 09/03/2020

PROJECT: STA340A-021                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:33:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Mulching (Weed Free) 0.000

1.500

213-00003  
 

3,750.001.500

3,750.00

1.500

ACRE

2,500.00000

0175 Spray-on Mulch Blanket 0.000

1.500

213-00012  
 

3,750.001.500

3,750.00

1.500

ACRE

2,500.00000

0180 Mulch Tackifier 0.000

540.000

213-00061  
 

1,080.00540.000

1,080.00

540.000

LB  

2.00000

0185 Bonded Fiber Matrix (Temporary Stabilization) 0.000

0.000

213-00150  
 

0.000.000

0.00

0.000

ACRE

2,500.00000

0190 Wildlife Biologist 8.000

0.000

240-00000  
 

1,040.008.000

0.00

8.000

HOUR

130.00000

0195 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

130.00000

0200 Environmental Health and Safety Management 0.500

0.500

250-00010  
 

20,000.001.000

10,000.00

1.000

L S 

20,000.00000

0205 Monitoring Technician 12.000

18.000

250-00050  
 

4,500.0030.000

2,700.00

30.000

HOUR

150.00000

0210 Health and Safety Officer 10.000

21.000

250-00110  
 

4,650.0031.000

3,150.00

31.000

HOUR

150.00000

0215 Material Handling (Stockpile) 0.000

0.000

250-00200  
 

0.000.000

0.00

0.000

CY  

3.00000

0220 Hazardous Waste Disposal 0.000

0.000

250-00220  
 

0.000.000

0.00

0.000

CY  

3.00000
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PCN: 21936-BID    ESTIMATE RUN 09/03/2020

PROJECT: STA340A-021                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:33:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Aggregate Base Course (Class 1) 881.000

367.000

304-01005  
 

78,624.001,248.000

23,121.00

1,248.000

CY  

63.00000

0230 *Aggregate Base Course (Class 6) 0.000

700.000

304-06007  
 

53,200.00700.000

53,200.00

700.000

CY  

76.00000

0235 *Full Depth Reclamation of Hot Mix Asphalt Pavement 
(0-8") 

4,403.000

3,963.000

310-00608  
 

33,464.008,366.000

15,852.00

8,366.000

SY  

4.00000

0240 *Hot Mix Asphalt (Grading SX) (75) 0.000

3,788.140

403-34701  
 

284,110.503,788.140

284,110.50

3,788.140

TON 

75.00000

0245 *Asphalt Cement Performance Grade (PG 64-22) 0.000

201.330

411-03354  
 

95,631.75201.330

95,631.75

201.330

TON 

475.00000

0250 *Emulsified Asphalt (Slow-Setting) 0.000

1,350.000

411-10255  
 

4,050.001,350.000

4,050.00

1,350.000

GAL 

3.00000

0255 Geotextile (Erosion Control) (Class 2) 0.000

499.000

420-00103  
 

12,475.00499.000

12,475.00

499.000

SY  

25.00000

0260 *Riprap (12 Inch) 0.000

35.000

506-00212  
 

6,860.0035.000

6,860.00

35.000

CY  

196.00000

0265 *Concrete Class B 0.000

17.000

601-01000  
 

20,570.0017.000

20,570.00

17.000

CY  

1,210.00000

0270 *Reinforcing Steel 0.000

1,494.000

602-00000  
 

2,988.001,494.000

2,988.00

1,494.000

LB  

2.00000

0275 *15 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

48.000

603-01155  
 

5,232.0048.000

5,232.00

48.000

LF  

109.00000
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PCN: 21936-BID    ESTIMATE RUN 09/03/2020

PROJECT: STA340A-021                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:33:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Fence Barbed Wire with Metal Posts 0.000

720.000

607-01000  
 

7,200.00720.000

7,200.00

720.000

LF  

10.00000

0285 Fence Barbed Wire With Treated Wooden Posts 0.000

176.000

607-01100  
 

5,280.00176.000

5,280.00

176.000

LF  

30.00000

0290 Fence Wood 0.000

20.000

607-11455  
 

3,000.0020.000

3,000.00

20.000

LF  

150.00000

0295 Fence (Plastic) 219.000

0.000

607-11525  
 

219.00219.000

0.00

219.000

LF  

1.00000

0300 Fence (Temporary) 147.000

0.000

607-11580  
 

2,940.00147.000

0.00

147.000

LF  

20.00000

0305 Delineator (Type I) 0.000

16.000

612-00001  
 

480.0016.000

480.00

16.000

EACH

30.00000

0310 Delineator (Type II) 0.000

3.000

612-00002  
 

90.003.000

90.00

3.000

EACH

30.00000

0315 Delineator (Type III) 0.000

1.000

612-00003  
 

30.001.000

30.00

1.000

EACH

30.00000

0320 *30 Inch Drainage Pipe (Class 10) (Complete In Place) 174.000

0.000

624-30031  
 

23,316.00174.000

0.00

174.000

LF  

134.00000

0325 *Construction Surveying 0.470

0.530

625-00000  
 

12,000.001.000

6,360.00

1.000

L S 

12,000.00000

0330 Mobilization 0.513

0.342

626-00000  
 

110,517.300.855

44,206.92

1.000

L S 

129,260.00000
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PCN: 21936-BID    ESTIMATE RUN 09/03/2020

PROJECT: STA340A-021                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:33:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Public Information Management (Tier IV) 73.000

37.000

626-01114  
 

12,760.00110.000

4,292.00

110.000

DAY 

116.00000

0340 *Modified Epoxy Pavement Marking 0.000

54.000

627-00008  
 

12,150.0054.000

12,150.00

54.000

GAL 

225.00000

0345 *Pavement Marking Paint (High Build) 18.000

11.000

627-00013  
 

1,740.0029.000

660.00

29.000

GAL 

60.00000

0350 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

17.000

627-30405  
 

306.0017.000

306.00

17.000

SF  

18.00000

0355 *Survey Monument (Type 1) 0.000

3.000

629-01001  
 

1,800.003.000

1,800.00

3.000

EACH

600.00000

0360 *Flagging 138.500

509.500

630-00000  
 

1,296.00648.000

1,019.00

648.000

HOUR

2.00000

0365 Traffic Control Inspection 3.000

9.000

630-00007  
 

6,000.0012.000

4,500.00

12.000

DAY 

500.00000

0370 Traffic Control Management 10.000

30.000

630-00012  
 

56,000.0040.000

42,000.00

40.000

DAY 

1,400.00000

0375 Construction Traffic Sign (Panel Size A) 11.000

8.800

630-80341  
 

99.0019.800

44.00

65.000

EACH

5.00000

0380 Construction Traffic Sign (Panel Size B) 18.500

30.100

630-80342  
 

243.0048.600

150.50

54.000

EACH

5.00000

0385 Portable Message Sign Panel 1.000

0.800

630-80355  
 

9,000.001.800

4,000.00

2.000

EACH

5,000.00000
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PCN: 21936-BID    ESTIMATE RUN 09/03/2020

PROJECT: STA340A-021                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:33:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

0.000

0.000

630-80357  
 

0.000.000

0.00

0.000

EACH

2.00000

0395 Drum Channelizing Device 80.500

118.400

630-80360  
 

7,956.00198.900

4,736.00

221.000

EACH

40.00000

0400 Portable Water Filled Barrier (Temporary) 48.000

38.400

630-80377  
 

12,960.0086.400

5,760.00

96.000

LF  

150.00000

0405 Traffic Cone 37.500

55.200

630-80380  
 

92.7092.700

55.20

103.000

EACH

1.00000

0410 *Portable Rumble Strips (Temporary) 2.000

1.600

630-80440  
 

2,520.003.600

1,120.00

4.000

EACH

700.00000

0415 Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

0.000

DAY 

2.00000

0420 *Traffic Signal (Temporary) 0.500

0.400

630-86801  
 

10,800.000.900

4,800.00

1.000

L S 

12,000.00000

0425 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

25,000.000

F A 

1.00000

0430 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0435 F/A Roadway Smoothness Incentive 0.000

5,214.290

700-70018  
 

5,214.295,214.290

5,214.29

5,214.290

F A 

1.00000

0440 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 21936-BID    ESTIMATE RUN 09/03/2020

PROJECT: STA340A-021                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:33:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 F/A On-The-Job Trainee 0.000

1,430.000

700-70023  
 

1,430.001,430.000

1,430.00

3,500.000

F A 

1.00000

0450 F/A Quality Incentive Payment 0.000

5,523.660

700-70025  
 

5,523.665,523.660

5,523.66

5,523.660

F A 

1.00000

0455 F/A Work Zone Intrusion Alarm System 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000

0460 F/A Scheduling Facilitator 720.000

0.000

700-70035  
 

720.00720.000

0.00

720.000

F A 

1.00000

0465 F/A Adjust Utility 0.000

0.000

700-70060  
 

0.000.000

0.00

0.000

F A 

1.00000

0470 Project First Program 1,250.000

0.000

700-70111  
 

1,250.001,250.000

0.00

1,250.000

F A 

1.00000

0475 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0500 Added Item (Day)/ CMO #2 Work Zone Intrusion Alarm 
System

0.000

30.000

900-00005  
 

6,360.0030.000

6,360.00

30.000

DAY 

212.00000

0505 Const Surveying (Hour) CMO #3 Construction Surveying 
(Hour)

7.000

9.000

625-00001  
 

2,400.0016.000

1,350.00

16.000

HOUR

150.00000

0510 F/A Overweights 0.000

-20.000

700-70034  
 

-20.00-20.000

-20.00

-20.000

F A 

1.00000

CAT 1,187,942.20801,009.821,247,072.20CURRENT AMT0200 $ $ $
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PCN: 21936-BID    ESTIMATE RUN 09/03/2020

PROJECT: STA340A-021                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:33:12

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0485 Field Office (Class 2) 1.000

0.000

620-00002  
 

25,000.001.000

0.00

1.000

EACH

25,000.00000

0490 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

800.001.000

0.00

1.000

EACH

800.00000

0495 Sanitary Facility 1.000

0.000

620-00020  
 

5,000.001.000

0.00

1.000

EACH

5,000.00000

CAT 30,800.000.0030,800.00CURRENT AMT0400 $ $ $

$ 1,218,742.20801,009.82$1,277,872.20$CURRENT AMTPROJECT TOTAL


